TPA 05 OMB Approval #: 2700-0042 [FD40]

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES	
07	1	4

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. *(If applicable)*
61	Sept. 26, 2001	SEE PAGE 2	

6. ISSUED BY CODE PS41-D

Procurement Office
George C. Marshall Space Flight Center
National Aeronautics and Space Administration
Marshall Space Flight Center, AL 35812

7. ADMINISTERED BY *(If other than Item 6)* CODE PS41-D

PS41-D/Rita Mason/ 256-544-5511

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State, and Zip Code)*

Prime: Lockheed Martin Engineering & Sciences Company
2625 Bay Area Boulevard
Houston, TX 77058

C/O: Lockheed Martin Space Mission Systems & Services
Attn: Frank Barnes
P.O. Box 240006
Huntsville, AL 35824-6406

Code 51017 FACILITY CODE

(√)

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

X

10A. MODIFICATION OF CONTRACT/ORDER NO. NAS8-44000

10B. DATED *(SEE ITEM 13)* August 19, 1996

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*
SEE PAGE 2

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(√) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
The "Limitation of Funds" clause

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return __0__ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

	Negotiated Estimated Cost	Provisional Est. Cost	Award Fee Earned	Potential Award Fee	Total Contract Value	Total Sum Allotted
Previous Total:	$137,247,592	$18,000,000	$5,348,589	$ 380,345	$160,976,526	$160,212,816
This Modification:	0	170,000	0	0	170,000	932,602
Revised Total:	$137,247,592	$18,170,000	$5,348,589	$ 380,345	$161,146,526	$161,145,418

See Page 2 for description of this modification.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*		16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*	
		Harry B. Craig Contracting Officer	
15B. CONTRACTOR/OFFEROR *(Signature of person authorized to sign)*	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY /s/Harry B. Craig *(Signature of Contracting Officer)*	16C. DATE SIGNED 9/26/01

Standard Form 30 Continued

REQUISITION/PURCHASE REQUEST NUMBER
ACCOUNTING AND APPROPRIATION DATA

1-1-FD-D1155(05)(1F)	801/20111	479-41-00-T585-FD-1-002-DP1-2550	70,773
1-1-FD-D1156(06)(1F)	801/20111	479-44-00-T585-FD-1-002-DS1-2550	22,753
1-1-FD-D1199(03)(1F)	801/20111	377-10-11-F369-FD-1-003-BM1-2550	56
1-1-FD-D1276(03)(1F)	801/20111	479-44-00-T585-FD-1-002-011-2550	58,000
1-1-FD-D1474(04)(1F)	801/20111	479-41-00-T585-FD-1-002-011-2550	441,370
1-1-FD-D1474(05)(1F)	801/20111	479-41-00-T585-FD-1-002-845-2550	630
1-1-FD-D1511(01)(1F)	801/20111	479-20-01-T585-FD-1-002-PDL-2550	125,000
1-1-FD-D5868(00)(1F)	801/20111	377-10-11-T585-FD-1-003-814-2550	41,111
1-1-FD-D5870(00)(1F)	801/20111	377-10-11-T585-FD-1-003-011-2550	40,000
1-1-FD-D5870(01)(1F)	801/20111	377-10-11-T585-FD-1-003-011-2550	(40,000)
1-1-FD-D5870(02)(1F)	801/20111	377-10-11-T585-FD-1-003-011-2550	40,000
1-1-FD-D6348(00)(1F)	801/20111	377-10-11-T585-FD-1-003-348-2550	86,550
1-1-FD-D6353(00)(1F)	801/20111	478-83-01-T585-E4-1-002-NOD-2550	10,000
1-1-FD-D6631(00)(1F)	801/20111	479-86-04-T585-FD-1-002-667-2550	36,359
		TOTAL :	**$932,602**

The purpose of this modification is to provide incremental funding in the amount of $932,602 pursuant to FAR 52.232-22, "Limitation of Funds" clause and extend the contract period of performance to October 31, 2001. Therefore, the contract is changed as follows:

1. Clause B.6 entitled, "Contract Funding"(18-52.232-81)(Jun 1990) is deleted in its entirety and replaced by the following:

"B.6 CONTRACT FUNDING (18-52.232-81)(JUN 1990)

(a) For purpose of payment of cost, exclusive of fee, in accordance with the Limitation of Funds clause, the total amount allotted by the Government to this contract is $154,706,976. This allotment is for Utilization Mission Support for the Mission Operations Laboratory and covers the following estimated period of performance: Date of contract award through October 31, 2001.

(b) An additional amount of $6,438,442 is obligated under this contract for payment of fee(s).

(c) Recapitulation of funding is as follows:

	Previous	Earned Award Adjustment	Funding This Action	Revised Total
Estimated Cost:	$153,816,341	-0-	$890,635	$154,706,976
Award Fee Pool	1,047,886	-0-	41,967	1,089,853
Earned Award Fee	5,348,589	-0-	0	5,348,589
Total Sum Allotted	$ 160,212,816	-0-	$932,602	$161,145,418

(End of Clause)

2. Clause F.3 entitled, "Period of Performance" (18-52.212-74)(Dec 1988) is deleted in its entirety and replaced by the following:

F.3 PERIOD OF PERFORMANCE (1852.212-74)(DEC1988)

(a) The period of performance of this contract shall be August 19, 1996 through August 18, 1999.

(b) In the event the Government elects to exercise its options(s) pursuant to the terms of this contract, the period of performance for each option shall be set forth below:

Option No.	Period of Performance
1	8/19/99 – 8/18/00
2	**8/19/00 – 10/31/01**

(End of Clause)

3. All other terms and conditions remain unchanged.