1. NUMBER: FD43-01-001	2. PCN: PB20251	_	_	NEERING UEST (ECR)		3. DAT		, 2001	4. PAGE	
		(See Instru	ctions - M	SFC Form 232	7-2)				1 of 1	
5. TO: 6. THRU:			7. FROM:							
Barbara Cobb/NPO	FD43/Nelda Hiley									
8. TITLE OF CHANGE: Change DCPCG Ground Data Service Data Sets Requirements for Increments 3 and 4										
9. RECOMMENDED PRICE Emergency U	10. NEED DATE: ASAP									
11. PROGRAM(S)/PROJ	12. CONFIGURATION ITEM(S) AFFECTED BY NOMENCLATURE:									
ISS										
13. RECOMMENDED EF	14. DOCUMENTATION AFFECTED (Specs, ICD, etc.): Increments 3 and 4 Ground Data Services data sets, PRD, and NPRD									
15. RELATED CHANGES BY NUMBER: FD43-99 FD43-00-019 , FD43-	15A. INITIATING DOCUMENT NUMBER, e.g., DR, Software Trouble Report, etc.									
16. JUSTIFICATION FOR CHANGE (Include effect if not incorporated). (If necessary, continue on MSFC Form 2327-1 -Continuation Sheet) Document changes to Dynamically Controlled Protein Crystal Growth (DCPCG) requirements for Increments 3 and 4. Delete unnecessary science APID and add Ground Support Equipment (GSE) APID for University of Alabama in Birmingham (UAB) and MSFC TSC to receive correct data.										
17. EFFECTS ON: Hardware Facility Schedule (See Enclosure for impact) Requirements Documentation										
Software Environment Cost (Estimated cost included in Enclosure) Other (Specify): 18. DESCRIPTION OF CHANGE (Include reference to enclosures). (If necessary, continue on MSFC Form 2327-1-Continuation Sheet)										
1) Delete Payload Generated Science and/or Engineering data APID 917 from data requirements at UAB										
and MSFC. 2) Add GSE packet APID 428, data rate of 56 kbps, for UAB location. 3) Add GSE packet										
APID 429, data rate of 56 kbps, for MSFC TSC location.										
19. MOD KIT INFORMATION:										
Yes No					-	Enclosure	Paragraph			
						Liiciosure	Falaglapli			
	issued modification			- /						
	modification instr	uctions and kit ii	nstallation r	equired? (Expl	ain)					
Proofing Lo							1			
	uired? (Identify tes	-								
	on of test plan for requalification)				116.1					
Vehicle/Site & CI Serial No. Char		Period	Mod Kit Delivery Date Est.		Est. M/	M/H for Mod Kit Instl.		tl. Out-of	-Service Time	
20. SIGNATURE OF ORIGINATOR: DA							BER:	OFFICE SYMBOL:		
Nelda Hiley /s/ January 23, 2001 544-5774 FD43										
21.	CONCURRENCE									
SIGNATURE ORG. DATE		SIGNATURE				ORG.		DATE		
22. TECHNICAL APPROVAL										
SIGNATURE ORG. DATE			SIGNATURE OI			ORG.		DATE		