1. NUMBER:	2. PCN:	MS	FC ENGI	NEERING		3. DATE:			4. PAGE
HRF-00-076	PB20291	CHAI	NGE REQ	UEST (ECR))	03/23/01			
		(See Instru	uctions - M	SFC Form 232	27-2)				1 of 1
5. TO:	7. FROM:								
FD32/Barbara Cobb	Sondra Fab					ian			
8. TITLE OF CHANGE: Additional PUFF files for Inc 3 and beyond									
9. RECOMMENDED PRI	10. NEED DATE:								
Emergency Urgent Routine									
11. PROGRAM(S)/PROJ	12. CONFIGURATION ITEM(S) AFFECTED BY NOMENCLATURE:								
ISS	Increment 3 US PODF								
13. RECOMMENDED EF	FECTIVITY(IES):	14. DOCUMENTATION AFFECTED (Specs, ICD, etc.):							
Increment 3									
15. RELATED CHANGES	IATING DOCU	CUMENT NUMBER, e.g., DR, Software Trouble Report, etc.							
BY NUMBER:									
16. JUSTIFICATION FOR CHANGE (Include effect if not incorporated). (If necessary, continue on MSFC Form 2327-1 -Continuation Sheet)									
Additional files to support PUFF operations during increment 3 and 4. Crew specifically requested									
addition of cue card for hardware retrieval.									
17. EFFECTS ON:									
Hardware Facility Schedule (See Enclosure for impact) Requirements Documentation									
Software Environment Cost (Estimated cost included in Enclosure) Other (Specify): US PODF 18. DESCRIPTION OF CHANGE (Include reference to enclosures). (If necessary, continue on MSFC Form 2327-1-Continuation Sheet)									
Additional files MGUEHRFPUFFCC001, MGUEHRFPUFFC001. This addition will necessitate an additional									
validation record report, included, and will affect the files list. The cue card is sized and marked in									
specific areas for placement of the Velcro adhesive in order to perfectly fit the hardware item where the									
crew specifically stated they wanted to place the cue card.									
· · · · · · · · · · · · · · · · · · ·									
19. MOD KIT INFORMATION:									
Yes No							Fno	closure	Paragraph
Previously issued modification instructions affected? (Explain)							2.11	oloodi o	T diagraph
	modification instr		,	• •	lain)				
Proofing Lo		dollorio di la Rici	Hotaliation	equiled: (Exp	iuii)				
	ired? (Identify te	et invalidated by	(change)						
	` .			n for requalific	ention)				
Requalification required? (Include description of test plan for requalification) Vehicle/Site & CI Serial No. Change Period Mod Kit Delivery Date Est. M/H for Mo							netl	Out-of-	Service Time
Veriliale/Offic & Officerial No.		01100	Widd Nit Belivery Bate Est. Wi			ATTION MOG THE MICH.			
20. SIGNATURE OF ORI	CINATOR:	DAT	<u> </u>	T	EI EDHOI	NE NUMBER:		OFFICE	SYMBOL:
Sondra Fabian /s/	23/01 2813352926					LM			
21. CONCURRENCE									
SIGNATURE ORG.		DATE			SIGNATURE		3 .		DATE
			3.0						
22. TECHNICAL APPROVAL									
SIGNATURE ORG. DATE			T I			ì.	DATE		
CIGITATIONE	00.	DATE		5,514	0.00			=···=	